




South Carolina
Department of Transportation



COPY



*Wm Hilton Pkwy
Resurfacing
STP 29*

October 17, 2008

Mr. Gary Kubic
County Administrator
Beaufort County Council
Post Office Drawer 1228
Beaufort, South Carolina 29901

RE: Amendment No. 1 to Intergovernmental Agreement US Route 278
(William Hilton Parkway) Re-surfacing Priority #1


Dear Mr. Kubic:

The South Carolina Department of Transportation (SCDOT) accepted bids for the US Route 278 (William Hilton Parkway) re-surfacing priority #1 project at Beaufort County's request. In Amendment No. 1 to the intergovernmental agreement (IGA) between SCDOT and Beaufort County \$2,550,000 was estimated as the total project cost including contingencies and CE&I.

The actual project cost (based on the low bid received) is over the amount estimated in Amendment No. 1 to the IGA. The low bid amount is \$2,637,844.97. Adding 5% for contingencies and 10% for CE&I costs brings the project amount to \$3,033,522.00. In order to award the project, as bid, an additional \$483,522 must be authorized for the project by the County. After the project is complete, any remaining funds will be applied toward priority #2 of the US Route 278 re-surfacing currently scheduled for the fall of 2009.

Per Section VII, paragraph E of the IGA, in order to fully execute the amendment, this document must be signed by both parties. Please advise SCDOT if the County wishes to move forward with the authorization of additional funds and subsequent award of this project by signing the concurrence line below. Retain a copy for your records and return the original to SCDOT. Once executed, this letter shall serve as Amendment No. 2. This letter must be signed and returned by November 4, 2008. If the letter is not returned by November 4th, the project will be placed on hold and re-bid once SCDOT has received concurrence.




Y103 

Mr. Gary Kubic
Page 2


Please do not hesitate to call me at 803-737-1527 if you have any questions. SCDOT appreciates Beaufort County's continuing efforts to improve transportation throughout the County.

Sincerely,



John D. Boylston, P.E.
Program Manager

Concur:



County Administrator, Beaufort County

JDB:svg

cc: Robert T. Clark, District Six Engineering Administrator
Robert E. Klink, Beaufort County Engineer
Darrin Shoemaker, Town of Hilton Head Island

File: PC/JDB